SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:48 AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 287 Const Calendar Day: 917 Date: 13-Mar-2012 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 11:00 am Break: Over Time:
Federal ID:
Location:
Reviewer:  Granados, Roman Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12 PM 4PM 60 - 68
Precipitation None Condition Light Rain

Working Day If no, explain:

Diary: Dispute
Work description.
MARCH 13, 2012 Diary .
ABF Crews activities at the West Loop:
1. PWS HAULING, FLOATING, FORMING AND INSTALLATING:
*HAULING PWS # 97:
HAULING START TIME AT N.D.S. TIME AT S.D.S. END TIME
PWS #97 Marchl2, 6:44P.M. 8:23A.M.-8:33A.M. 8:50A.M.-9:02A.M. 9:50A.M.
N.D.S.= North Deviation Saddle (Transfer of PWS from the Primary Hauling System to

the Secondary Hauling System)

S.D.S. = South Deviation Saddle (Transfer of PWS from the Secondary Hauling System to
the Primary Hauling System)

*No PWS floating was performed today. PWS # 97 was clamped to the Floating arm at (9:57A.M.-
10:07A.M.) at N.D.S. and at (9:52A.M.-10:02) at S.D.S.

*No PWS forming was performed today.
*INSTALING PWS # 96
INSTALLING JACKING SADDLE  NORTH DEVIATIONSADDLE SOUTH DEVIATION SADDLE

PWS # 96 7:15-A.M-7:35A.M. 7:00A.M.-7:50A.M. 7:00A.M.-7:55A.M.

*PWS # 96 SLACK ADJUSTEMS:

SLACK ADJUSTMENT SET UP HYDRAULIC PULLING SYSTEM ADJUSTMENT TIME
PWS # 96 7:20AM. 7:30A.M.-
7:55A.M.

SET UP AT LOWER END OF THE S.D.S.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 287  Date: 13-Mar-2012 Tuesday

2. NOTES:

*NOTE-1: The installed strand # 96 is checked for quality, and no issue was observed.

*NOTE-2: ABF Engineer, Mr. Levi Gatsos and Superintendent Mr. Scott Smith were present.
*NOTE-3: The work was stopped after clamping PW S 97 to the floating arms due to rain and wind.

ABF Crews involved at the West loop:

S.D.S.

-Jerry Kubala
-Rigoverto Garcia
-Ryan Nash
-Jonathan Canites
-Joseph Stone
-Dario Loza

N.D.S.

-Ryan Evanchick
-Jim Benninghove
-Tony Miranda
-Mike Draper
-Mike Portillo

J.S. and Slack Adjustment
-Matthew Holt

-Andy Zhen

-Lonny Candelaria

-Pablo Ramirez

-Jonathon Biskner
-Eduardo Jimenez Padilla

04-0120F4 Bid Item: 067 C-PWS-081.067 Install & Adjust PWS 81-85
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 067 C-PWS-086.067 Install & Adjust PWS 86-90
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 067 C-PWS-091.067 Install & Adjust PWS 91-95
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 067 C-PWS-096.067 Install & Adjust PWS 96-100
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM MICHAEL DRAPER 4.00 0.00 0.00 4.00 []
Ironworker JNM RIGOVERTO GARCIA 4.00 0.00 0.00 4.00 []
Ironworker APP RYAN NASH 4.00 0.00 0.00 4.00 []
Ironworker APP JONATHAN CANITES 4.00 0.00 0.00 4.00 D
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Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 287 Date: 13-Mar-2012 Tuesday
Ironworker JNM JOSEPH STONE 4.00 0.00 0.00 4.00 D
Ironworker APP DARIO LOZA 4.00 0.00 0.00 4.00 D
Ironworker APP RYAN EVANCHIK 4.00 0.00 0.00 4.00 |:|
Ironworker FOR JERRY KUBALA 4.00 0.00 0.00 4.00 D
Ironworker APP Tony Miranda 4.00 0.00 0.00 4.00 D
Ironworker JNM EDUARDO JIMENEZ-PADILLA 4.00 0.00 0.00 4.00 D
Ironworker JNM MICHAEL PORTILLO 4.00 0.00 0.00 4.00 D
Ironworker FOR MATTHEW HOLT 4.00 0.00 0.00 4.00 D
Ironworker APP SHAOFEI ZHEN 4.00 0.00 0.00 4.00 D
Ironworker APP LONNY CANDELARIA 4.00 0.00 0.00 4.00 D
Ironworker APP PABLO RAMIREZ 4.00 0.00 0.00 4.00 D
Ironworker APP JONATHON BISKNER 4.00 0.00 0.00 4.00 D
Ironworker FOR JAMES BENNINGHOVE 4.00 0.00 0.00 4.00 D

Attachment
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